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7. TITLE AND OBJECTIVE

EXPERTMENTAL PERSONNEL PARACHUTE (MULTI-STAGE)

To determine the opening reliability of a multi-stage parachute assembly to be used
by parachutists from high altitudes.
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Tests completed: 256 Tests documented: 273
Aircraft hours flown to date: Documented aircraft hours remaining:
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C-130 ~ 65 T-28 - 26 C-130 - 16 T-33 - 5
B~66 - -'40 T-33 - 71 B-66 - O T-28 - 3
H-21 =~ 1 B-57 - 6 H-21 - 23
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F-100 - 18
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No tests. Testing will be resumed at the request of the AFSC project office,

21s DATE 22, OFFICE SYMBOL AND TELEPHONE EXT 234 SIGNATURE OF PROJECT OF, ’CE
s L 27
31 March 1965 FTNEM/ 266 Lt., Charles W. Nichols

AFFTC Azo:;‘z y PREVIOUS EDITIONS OF THIS FORM MAY
. Approved For Release 2002/11/085 C
On file USAF release instructions apply.

IBE USE

-RDP75B00285R000400020005-1



Approved For Isgféase 2002/ 19380 CIA-RPP?SBOOZSW_______‘_

PROJECT STATUS REPORT

INSTRUCTIONS
ITEM 8 Entries will be taken from codes listed on fhexymxmxsdr ks kxmx page 3,
ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be nec-
essary. Changes in program scheduling should be fully explained. If additional space Is required a separate 8 x
10Y% sheet will be used, Identify particular report and mark proper securlty classificgtionss

1. PROGRAM STRUCTURE 2« PROJECT NR OR SYSTEM TEST OBJ NR 3., TASK, ESP OR TEST NUMBER

921A ' ) 60823
4, AFFTC PROJECT TIRECTIVE NR B.AFSCPRIORITV 8. REPORTING PERIOD
60-215 75A . March 1965

7« TITLE AND OBJECTIVE

SUPPORT MISCELLANEOUS AIR FORCE TASKS
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20, REMARKS
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1. Two tests were made to investigate a proposed method of reefing and disreefing a
parachute. The tests were made from a C-130 aircraft flying at 125 KIAS and 6000-ft.
altitude. A 35-ft. D, MC-1, ES parachute with the reefing wline. installed was used

as the test carrier. An ammo can weighted to 242 8. was used as the suspended load.

In the first test partial disreefing was obtained. 1In the second test complete dis-
reefing was obtained. The ammo can and parachute were recovered undamaged in both tests.

2. One tést was made in support of Project Quick Job. A 14-ft. D, RS parachute was
tested using a weight bomb weighted to 880 1bs. as the suspended load. The test was
made from a C-130 aircraft flying at 120 KEAS and 10,000-ft. altitude. The weight bomb
was pushed off the rear ramp of the aircraft. The test parachute was deployed by a
static line attached to the aircraft. The rate of descent was 90 ft/sec.
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